
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:52 AM
Run date

Time

Reviewer: Wright, Doug 17-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 005 Date: 09-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 AM 15:30 PM Break: Over Time:

Const Calendar Day: 335

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Certified Coatings removed a portion of the non-slip surface material.
3 Painters (Mike Gaya, Debonaere Shelton, and Toni katronez) and James Brockman (all 8 hrs)

Ironworkers apply PTFE materials on façade and angles.
Ironworkers do house keeping in the yard by moving and rearranging struts, ladders, façade plates and
external diaphragms.
CAT NM20168 is used to move plates.

001 0-PAI-ALS.094
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